M achine Studies

Schedule for Run01-5,

2006

February 28th 0800 - March 1st 0800

Time Descriptions Studiers | SRStatus
Tuesday, 2/28/06
0800-0810 || Collect BPM orbit data OPS Store Beam
& Injection
0800-1000 |PAR training Poncin Limited
Injection
0810-0830 || Scrapedown of storagering Harky No injection
0830-0930 ||Reboot SR VP IOCs Varotto No Beam
0830-0930 ||Lower XBPM flow setpoints McNamara |[NoBeam
0830-0930 | Replace S36 RF Cav.1 Tuner Motor Cherbak ZoneF
Access
0900-1000 | Replace S14B:P1 Bergosz Module Bui No beam
1000-1100 ||Validate S14 BPLD Bui Stored beam
& Inj.
1000-1200 |[Bunch purity measurement with different | Yao Stored beam
par configurations & Inj.
1130-1200 ||Check PS conditioning validity PVswith ||Varotto Stored beam
reboot
1200-1400 ||14-1D-A shielding verification with about ||[Ramanatha | Stored beam
50 mA closed gap. n
1200-1300 || Testing of the Bunch Current Monitor Varotto/L en- || Stored beam
upgrade kszus
1400-1600 (|324 bunch bpm data base set up Singh Stored Beam
& inj.
1600-1800 |[measureintensity dependencein 324 Bui Stored beam
bunch & Inj.
1800-2200 ||1D32 low sigmax lattice development Borland/ Stored beam
Saj aev & Occ. Inj.
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Time Descriptions Studiers | SRStatus
2200-2400 || SR coupling optimation & investigation of |[Emery Stored beam
coupling readbacks & Inj.
Wednesday, 3/1/06

0000-0400 || CPU check-out Emery Stored beam
& Occ. Inj.

0400-0700 ||AP3/4 BPM Offset measurements OPS Stored Beam
& Occ. Inj.

0700-0800 || Preparefor user Beam (0+324*1 -- Non- || OPS Stored Beam
Top-up) & Injection
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